23 July 1953

## WEEKLY ACTIVITY REPORT (Items Marked With an \* are Suggested for Mr. Baird's Report)

25X1

25X1

25X1

25X1

A.	PR	OGRESS REPORT - OLD PROJECTS					
	1.	Instructor Training Course - No change					
	2.	Mobile Audio-Visual Aids Device - No change					
	3.	Project OSS Footage - no change					
	4.	Motion Picture Film Section - no change					
	5.	Support					
		a. Film - no change					
		b. Graphic Aids - 2 charts completed, one 35% complete					
		c. Maps and charts - No change					
		d. Editorial and Reproduction - No change					
		e. Library Services - No change					
	6.	War Plans Staff Officer Course - No change					
	7. Syllabus - No change						
	8.	Display for Museum - Panels under construction					
	9. Translation of Basic Agent Training Tradecraft Manual						
1	.0.	The Red Interpreter - Manual is being inspected by members of the Training Committee and specialists on the USSR to determine if it should be published as an Agency rather than OTR manual.					
1	1.	Filmagraph Production for BIS(I) - Film strip production, which is first phase of this project, has been finished. However, technical difficulties were encountered by Reproduction Division in the camera work. Film slides will be made for Mr until the technical printing problems are solved.	5X1				
1	2.	Instructional booklet, <u>Your Career</u> , for Clerical Refresher Courses/TR(G) - All art and editorial work completed. Forwarded to Repro-					

Approved For Release 2004/05/05 : CIA-RDP55-00037A000199040074-2

-2-

duction Division for printing.)

- 13. Bibliography of Communist Armed Forces Binders have been received and forwarded to Reproduction Division for titling.
- 14. General Traffic Posters for Clerical Training Courses/TR(G) No change
- 15. Educational Exhibit for BIS(I) no change
- 16. Order of Battle Edited Training Film one film previewed
- 17. Blackboard Training Aids for Administration Course No change
- B. PROGRESS REPORT NEW PROJECTS

None

C. ITEMS OF CURRENT INTEREST

None

D. ITEMS OF ADMINISTRATIVE INTEREST

A procedural plan for the production of to D/TR for review and implementation.	training	films	has	been	submitted	
	Chief.	Trainir	e Af	da Br	ench	_

25X1